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Summary Total IPT %

Proposal 74.1%
Canceled or on Hold 100.0%  
Active 97.9%
Complete 8.4%
Total 73.6%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

 $ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 3 0 12,587.93$              20 10
DES 1 1 500 0
Registrar of Contractors 1 RG07001 0 0
Corrections 2 2 57,265.99$              1200 1200
Early Childhood Dev. Bd. 1 CD07001 18,609.75$              4 4
Education 1 1 85,177.40$              0 0
AZ Weights and Meas. 1 1 32,173.02$              24 24
AZ Schools Deaf Blind 3 1 116,678.27$            180 180
Industrial Commission 1 1 51,998.17$              42 42
AHCCCS 4 1 0 0
Total 18 10 374,490.53$            1970 1460
Canceled and Projects on Hold
DES. CPS Evac.Plan 1 0 0 0
Early Childhood Dev. Bd. 1 0 20 20
Health Services 1 0 12,352.94$              0 0
Registrar of Contractors 1 0 12,280.47$              4 4
Total 4 0 24,633.41$              24 24

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS 1 HC07004 52,500.00$              52,500.00$         0 0 06/05/07 10/02/07
AZ Game and Fish 1 GF03004 137,465.79$            137,465.79$       23,033.62$          443 443 05/08/07 09/01/07
Registrar of Contractors 1 RG07001 190,452.74$            190,452.74$       131 131 10/18/07 12/31/07
DES. Remote Office Pilot 1 DE07021 17,259.61$              17,259.61$         15 15 06/26/07 08/15/07
DES. FAA IVR App. 1 DE08001 94,100.00$              94,100.00$         0 0 07/20/07 11/19/07
DES. Accu-Ring 1 DE08002 31,014.32$              31,014.32$         0 0 08/17/07 01/15/08
DES. FAA Help Desk 1 0 23,983.86$              23,983.86$         13 0 09/25/07 10/22/07
DES. Flagstaff 1 0 19,041.28$              19,041.28$         11 11 10/01/07 11/15/07
DES. Bisbee 1 0 21,720.78$              21,720.78$         20 20 10/02/07 11/15/07
ADOT. Accu-Ring 1 DT08002 60,000.00$              60,000.00$         0 0 08/13/07 01/15/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
Total 11 754,338.38$            754,338.38$       23,033.62$          633 620

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 6 39,322.00$          100.0%

ADOT. ShowLow 1 DT07022 4,496.93$                4,496.93$           39 22 06/26/07 10/30/07 100.0%
DES. DDSA Relocation 1 DE08003 313,611.04$            313,611.04$       224 0 10/12/07 10/29/07 100.0%
Total 2 318,107.97$            318,107.97$       39,322.00$          263 22

Agency Approval - LAN Equipment ONLY FY08

Voice Replacement - 7 Bisbee Rd, Bisbee
Voice Replacement - 419 San Francisco, Flagstaff

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).
Call Center - Expand existing infrastructure add 13 agents. (Agency prov

IVR Application Modification - FY08

IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61 A

Agency Approval-AZNet Scope and Requirements - IPT Request Tucson

Request worked in Remedy 45298 - Move 55-Servers, and Carrier to AD

Agency Approval - AZNet Scope and Requirements - IPT Voice and Data

ADOT funded EOL router replacement. FY08 Services and Installation O

IVR Outbound Application Modification

Request on hold 10/5.

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project). 

Comments

IPT Installation and Services FY08 - Greenfield Site Voice and Data  10/
Consolidated Headquarters Site Relocation- IPT Voice and Data

Comments

Infrastructure Expansion/Relocation Voice and Data Project -  JCOs $2,9

FY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy/

Site consolidation voice project. FY08 50% of remaining services and ins

5.7% 39,322.00$                       -$                             
39,322.00$                      

318,107.97$               

AZNet Requirements and Scope - Move or Replace Existing System
AZNet Scope and Requirements -  IPCC Implementation

Agency Approval - AZNet Scope and Requirements: Quote $18,609.75 e
AZNet Scope and Requirements/Agency Approval - WAN DR, Florence/E

35 1,072,446.35$            -$                            100.0% 1,471,570.29$                    

11 31.4%

Total $ 
PO Amount

Total $ 
Invoice Amount

754,338.38$               
2

374,490.53$                        

318,107.97$                        

4
754,338.38$                        

11.4% 24,633.41$                          24

Total IPT Seats
1460

Total Seats

24

AZNet DMT Report
October 2007  FY08

1970

Total % 
of Count

51.4%18

Total $ 
Quote Amount

Variance:
Invoice / QuoteTotal Count

620

Agency Approvals/AZNet Engineering - 2-Replacement System, 1-E911 

22263
2890

Comments

633

2126

AZNet Scope and Requirements - Budgetary Quotes: IPT Greenfield bui

Kingman Office - Request on hold until Phoenix headquarters move.

Remedy 50118 request - Move (2) switches and (18) phones

AZNet Scope and Requirements -Remote Office Project, Move 3 Racks,3


